



UNION SCHOOL DISTRICT

"Home of the Golden Knights and Damsels"

354 Baker Street
Suite 2

Mrs. Jean McCleary - *Superintendent*
Rimersburg, PA 16248-9211

Phone: 814-473-6311 x 5
Fax: 814-473-8201

Timeline

- May 4, 2016 The Board of Directors approved a District Feasibility Study to be completed.
- May 5, 2016 HHSDR agreed to complete a District Feasibility Study not to exceed \$3,000.00
- May 19, 2016 Administrative Team met for an initial meeting with Hayden Greer from HHSDR. The Administrative Team (AT) included the following members: Mrs. McCleary, Mr. Minick, Mr. Schlosser, Mr. Stevens, Mr. Mark Brown, Mrs. Kristen Smith
- May 24, 2016 A list of identified needs was created as per the recommendation from HHSDR. All AT members were asked to identify their needs in the shared document. The list was categorized according to each district building.
- June 21, 2016 Walk Through of HS building with HHSDR engineers and architects, Mr. Schlosser, Mrs. McCleary and Mr. Brown
- July 11, 2016 Walk Through of Rimersburg Elem, Headstart building and Sligo Elem. with HHSDR engineers, architects, Mr. Minick, Mrs. McCleary and Mr. Brown
- August 2, 2016 Board Work Session-discuss the status of the feasibility study with the board of directors
- October 5, 2016 Admin. Meeting with HHSDR regarding their findings and summary for the Board of Directors
- November 14, 2016 Admin. Meeting with HHSDR finalizing the summary for the Board of Directors
- November 15, 2016 HHSDR presented a summary from the Feasibility Study for the Board of Directors at the November Board Work Session. Mr. Hayden Greer was the presenter.
- December 14, 2016 Buildings and Grounds Committee Members and Admin. Team met to discuss priorities and concerns for the district.
- January 17, 2017 Board President, Mr. Guntrum reported to the board of directors a summary of B/G meeting held on December 14, 2016. The school board decided to hold a Community Forum for the public to discuss aspects from the feasibility study and to gain input and feedback from the public. The date for the meeting was scheduled for March 13, 2017.
- February 8, 2017 The Buildings and Grounds sub-committee meeting is scheduled for the HS Library at 6:00 pm.
- March 13, 2017 Community Forum Meeting at 7:00 pm in the HS Cafeteria

